Marine Operations Center - Pacific (SFO #09WSAQ200C)

ID [Task Name Start Finish 2010 2011 2012
Jun [ Jul JAug[Sep] Oct [Nov[Dec JEMMMLAMI Oct Jan [Feb[Mar [ Apr [May] Jun | Jul [Aug [Sep ] Oct [Nov[Dec] Jan |
115 USACE Section 10/Section 404 Permit(s) Issued Mon 9/13/10: Mon 9/13/10 Jj Ji ] 1 | )
116 DEQ Erosion & Sediment Control (ESC)  Wed 10/28/09' Thu 11/26/09 ] T=p |
117 'Submit 1200-C Application and Erosion & Sediment Control Drawings ~ Wed 10/28/09° Wed 10/28/09| | o928 |
118 1200-C Permit Issued Thu 11/26/09° Thu 11/26/09| 1126
119 DEQ Permit to Discharge Storm Runoff to the Bay (1200-2) Mon 10/25/10: Tue 12/21/10
120 Submit 1200-Z Application & Drawings ‘Mon 10/25/10! Mon 10/25/10]
121 1200-Z Permit Issued Tue 12/21/10' Tue 12/21/10|
122 _[Construction Thu12/3/09  Fri7i A1
123 Site Thu12/3/09  Sun5M1/11]
124 'Mobilization Thu 12/3/09 Wed 12/9/09|
125 Placement of ESC Materials Thu 12/10/09 Wed 12/16/09
126 Demolition of Exisfing Land Structures & Rough Grading Thu12/7/09  Tue 3/9/10]
127 Site Prep & Building Structure ‘Mon 4/19/10 Fri 9/3/10 '
128 Substantial Completion Thu 8/5/10.  Thu 8/5/10)
129 “Tenant Improvements Tue 8/3/10° Mon 117/11
130 Construction Complete Tue 171811  Tue 1/18/11
131 Commissioning Wed 11911 Tue 2715/11[
132 ‘Building Occupancy Sun5(1/11  Sun5/1MA1|
133 Pier - o Mon 11/11/10 Fri7int|
134 In-Water Work Period Mon 11/1110°  Tue 2/15M11]
135 In-water period Mon 11/110  Tue 2/15/11]
136 Demolish Existing Structures (In-water work) Mon 11/1/10  Fri 12/10/10
137 Dredging Mon 11/1/10  Fri 12/24/10
138 Install New Pier Piles ‘Mon 14/1/10  Tue 2/15/11]
139 Pier Surface (Non-water Work) Wed 12/22/10  Tue 4/26/11|
140 Substantial Completion Fri 4/15/11 Fri 4/15/11
141 4 Berths Complete Fri 4/29/11 Fri 4/29/11
142 Complete Remaining 2 Berths Mon 5/2/11 Fri 7/1M11|
143 Last 2 Berths Complete Fri 71111 Fri 711111
144 |LEED Certification Wed 8/19/09  Mon 1/2112|
145 Development of Paints and Initial Paperwork Wed 8/19/09 Fri 4/1/11|
146 Certification Commissioning & Documentation Process Mon 4/4/11  Fri 12/30/11
147 LEED Silver Certification Issued Mon 1/2/12  Mon 1/2/12
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